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Stage II Documents Available 1 30APR24 A 30APR24 A 100

Stage II Selection Process 52 01MAY24 A 12JUL24 A 100

Finalize Preliminary Design 30 15MAY24 A 25JUN24 A 100

Schematic Design 20 31JUL24 A 28AUG24 A 100

Site Utility and Structural Design 26 31JUL24 A 05SEP24 A 100

Final Design 68 31JUL24 A 01NOV24 42d 64

Structural Bid Package 10 04SEP24 A 18SEP24 A 100

Building Official Review 10 04SEP24 A 01OCT24 208d 80

Masonry/CMU Procurement 50 24SEP24 A 03DEC24 0 7

Building Excavation 15 25SEP24 A 21OCT24 208d 10

Site Utilities 20 02OCT24 29OCT24 227d 0

Footings & Foundation 25 22OCT24 25NOV24 208d 0

Finishes Bid Package 15 04NOV24 22NOV24 42d 0

Building Official Review 15 04NOV24 22NOV24 42d 0

Structural CMU 50 03DEC24 * 13FEB25 0 0

Structural Steel Erection 25 13FEB25 20MAR25 0 0

Roofing 10 20MAR25 03APR25 5d 0

Interior Framing 15 20MAR25 10APR25 0 0

Air Barrier 3 10APR25 15APR25 12d 0

Insulation 5 10APR25 17APR25 20d 0

Rough Electrical 25 10APR25 15MAY25 0 0

Rough Mechanical 25 10APR25 15MAY25 0 0

Fire Sprinkler Rough 25 10APR25 15MAY25 0 0

Glass & Glazing 10 15APR25 29APR25 12d 0

Building Envelope Testing 2 29APR25 01MAY25 32d 0

Exterior Finishes 29 01MAY25 11JUN25 32d 0

Drywall 15 15MAY25 05JUN25 0 0

Painting 11 05JUN25 20JUN25 0 0

Site Concrete 15 05JUN25 26JUN25 32d 0

Ceilings 10 20JUN25 07JUL25 30d 0

Ceramic Tile 10 20JUN25 07JUL25 35d 0

Finish Electrical 50 20JUN25 01SEP25 1d 0

Finish Mechanical 50 20JUN25 01SEP25 0 0

Landscaping 15 26JUN25 18JUL25 32d 0

Flooring 5 07JUL25 14JUL25 30d 0

Doors & Hardware 10 14JUL25 28JUL25 30d 0

Punch List & Closeout 9 01SEP25 12SEP25 1d 0

Test and Balance/Commissioning 10 01SEP25 15SEP25 0 0

Substantial Completion 1 15SEP25 16SEP25 0 0
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